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ESTIMATE RUN 10/02/2008

ESTIMATE SUMMARY 20:53:14

CONTID: C16641R        ESTIMATE NO: 0004 PROG 2005

PCN: 16641R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EMPIRE JCT. EAST OVERLAY PERCENT TIME:

PROJECT NO: C0703-337                     

I-70 EMPIRE JCT. EAST OVERLAY

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 10/02/2008 DATE TIME STARTED 06/23/2008

10100 DALLAS STREET DATE LET 06/05/2008 DATE WORK BEGAN

 DATE AWARDED 06/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2008 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 06/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,339,172.96 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,134,640.60 NON-PARTICIPATING 2,117,564.63

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -55,074.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.50

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

55.98%

2,350,104.48

2,117,564.63

2,117,564.63

2,062,490.14

$

$

$

$

65,800.00

2,923,268.48

2,989,068.48

0.00

2,989,068.48

-77,019.61

0.00

2,912,048.87

0.00

AMOUNT DUE 2,912,048.87 2,062,490.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,062,490.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

68.5
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PCN: 16641R-BID   ESTIMATE RUN 10/02/2008

PROJECT: C0703-337                     ESTIMATE NO: 0004 20:53:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 155.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 201,362.000 26,005.000

SY  175,357.000 315,642.60

1.80000 201,362.000 362,451.60

202-00240  
 

0015 *REMOVAL OF PAVEMENT MARKING 28,500.000 20,747.000

SF  0.000 0.00

1.10000 20,747.000 22,821.70

202-00250  
 

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 39.000 0.000

SY  31.000 4,650.00

150.00000 31.000 4,650.00

202-00450  
 

0025 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 39.000 0.000

SY  0.000 0.00

170.00000 0.000 0.00

202-00454  
 

0030 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 39.000 0.000

SY  0.000 0.00

180.00000 0.000 0.00

202-00456  
 

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.000 0.000

SY  0.000 0.00

250.00000 0.000 0.00

202-00503  
 

0040 *REMOVAL OF EXPANSION DEVICE 433.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

202-00504  
 

0045 *REMOVAL OF GUARDRAIL TYPE 4 4,686.000 4,366.000

LF  320.000 5,760.00

18.00000 4,686.000 84,348.00

202-01140  
 

0050 *REMOVAL OF END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

202-01300  
 

0055 *CLEAN CULVERT 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

202-04002  
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PCN: 16641R-BID   ESTIMATE RUN 10/02/2008

PROJECT: C0703-337                     ESTIMATE NO: 0004 20:53:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SANDBLASTING REINFORCING STEEL 629.000 0.000

SY  0.000 0.00

7.50000 0.000 0.00

202-05100  
 

0065 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,049.000 270.000

CY  704.000 30,976.00

44.00000 974.000 42,856.00

203-00010  
 

0070 BORROW (COMPLETE IN PLACE) 1,134.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

203-00210  
 

0075 BLADING 20.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01500  
 

0080 BACKHOE 100.000 61.000

HOUR 0.000 0.00

150.00000 61.000 9,150.00

203-01510  
 

0085 TRUCK (DUMP) 80.000 47.000

HOUR 4.000 320.00

80.00000 51.000 4,080.00

203-01582  
 

0090 FRONT END LOADER (RUBBER TIRE) 40.000 19.000

HOUR 4.000 480.00

120.00000 23.000 2,760.00

203-01590  
 

0095 COMBINATION LOADER 40.000 8.000

HOUR 4.000 480.00

120.00000 12.000 1,440.00

203-01594  
 

0100 LABORER 80.000 16.000

HOUR 8.000 560.00

70.00000 24.000 1,680.00

203-02330  
 

0105 *EROSION LOG (12 INCH) 350.000 26.000

LF  0.000 0.00

5.00000 26.000 130.00

208-00002  
 

0106 SILT FENCE 830.000 830.000

LF  0.000 0.00

1.43000 830.000 1,186.90

208-00020  
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PCN: 16641R-BID   ESTIMATE RUN 10/02/2008

PROJECT: C0703-337                     ESTIMATE NO: 0004 20:53:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

208-00045  
 

0115 *RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

210-00001  
 

0120 *RESET GUARDRAIL TYPE 3 29,470.000 3,225.000

LF  6,657.000 73,227.00

11.00000 9,882.000 108,702.00

210-01130  
 

0125 *RESET GUARDRAIL TYPE 3 (DOUBLE) 5,125.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

210-01136  
 

0130 *RESET END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

210-01200  
 

0135 *REPLACE CONCRETE PAVEMENT 165.000 0.000

SY  0.000 0.00

120.00000 0.000 0.00

210-03100  
 

0140 *MODIFY INLET 6.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

210-04020  
 

0145 *ADJUST GUARDRAIL 5,000.000 0.000

LF  2,675.000 10,700.00

4.00000 2,675.000 10,700.00

210-04200  
 

0150 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

212-00006  
 

0155 *SOIL CONDITIONING 2.000 0.000

ACRE 0.000 0.00

740.00000 0.000 0.00

212-00032  
 

0160 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

213-00002  
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PCN: 16641R-BID   ESTIMATE RUN 10/02/2008

PROJECT: C0703-337                     ESTIMATE NO: 0004 20:53:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

213-00061  
 

0170 *AGGREGATE BASE COURSE (CLASS 6) 30.000 0.000

CY  0.000 0.00

42.00000 0.000 0.00

304-06007  
 

0175 HOT MIX ASPHALT (PATCHING) (ASPHALT) 168.960 159.250

TON 9.710 1,262.30

130.00000 168.960 21,964.80

403-00720  
 

0180 STONE MATRIX ASPHALT 0.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-09210  
 

0185 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000 0.000

TON 0.000 0.00

61.00000 0.000 0.00

403-34721  
 

0186 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 21,893.060 0.000

TON 10,653.620 713,792.54

67.00000 10,653.620 713,792.54

403-34741  
 

0187 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) ADD NEW 
64-22 WITH SAME PRICE AS 58-28

10,689.940 0.000

TON 10,689.940 652,086.34

61.00000 10,689.940 652,086.34

403-34741  
 

0190 *HOT POURED JOINT AND CRACK SEALANT 0.220 0.000

TON 0.000 0.00

7,200.00000 0.000 0.00

408-01000  
 

0195 EMULSIFIED ASPHALT (SLOW-SETTING) 23,040.000 0.000

GAL 9,202.000 27,606.00

3.00000 9,202.000 27,606.00

411-10255  
 

0200 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 300.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

420-00100  
 

0205 GEOTEXTILE (PAVING) 0.000 0.000

SY  0.000 0.00

2.70000 0.000 0.00

420-00500  
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PCN: 16641R-BID   ESTIMATE RUN 10/02/2008

PROJECT: C0703-337                     ESTIMATE NO: 0004 20:53:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *RIPRAP (9 INCH) 100.000 0.000

CY  0.000 0.00

105.00000 0.000 0.00

506-00209  
 

0215 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 10.000 0.000

CY  0.000 0.00

420.00000 0.000 0.00

507-00100  
 

0220 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 25.000 0.000

TON 0.000 0.00

230.00000 0.000 0.00

507-00400  
 

0225 *STRUCTURAL STEEL 46.000 0.000

LB  0.000 0.00

20.00000 0.000 0.00

509-00000  
 

0230 *WATERPROOFING (MEMBRANE) 1,773.000 0.000

SY  0.000 0.00

24.00000 0.000 0.00

515-00120  
 

0235 *CONCRETE SEALER (CALCIUM NITRITE) 646.000 0.000

SY  0.000 0.00

28.00000 0.000 0.00

515-00410  
 

0240 *BRIDGE EXPANSION DEVICE (0-2 INCH) 433.000 0.000

LF  0.000 0.00

130.00000 0.000 0.00

518-01002  
 

0245 *CONCRETE CLASS D 62.000 0.000

CY  0.000 0.00

420.00000 0.000 0.00

601-03000  
 

0250 *REINFORCING STEEL (EPOXY COATED) 3,723.000 0.000

LB  0.000 0.00

2.60000 0.000 0.00

602-00020  
 

0255 *12 INCH CORRUGATED STEEL PIPE 60.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

603-10120  
 

0260 *18 INCH CORRUGATED STEEL PIPE 40.000 0.000

LF  0.000 0.00

42.00000 0.000 0.00

603-10180  
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PCN: 16641R-BID   ESTIMATE RUN 10/02/2008

PROJECT: C0703-337                     ESTIMATE NO: 0004 20:53:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *24 INCH CORRUGATED STEEL PIPE 40.000 0.000

LF  0.000 0.00

48.00000 0.000 0.00

603-10240  
 

0270 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

604-00310  
 

0275 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 4,600.000 3,450.000

LF  248.000 16,120.00

65.00000 3,698.000 240,370.00

606-00715  
 

0280 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

1,350.00000 2.000 2,700.00

606-01370  
 

0285 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

606-01380  
 

0290 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

606-01460  
 

0295 *CURB TYPE 6 (SECTION M) 2,415.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

609-60011  
 

0300 *DELINEATOR (TYPE I) 371.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0305 *DELINEATOR (TYPE II) 62.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002  
 

0310 *DELINEATOR (TYPE III) 38.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00003  
 

0315 *RUMBLE STRIP (GRINDING) 63,360.000 0.000

LF  0.000 0.00

0.10000 0.000 0.00

614-80387  
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PCN: 16641R-BID   ESTIMATE RUN 10/02/2008

PROJECT: C0703-337                     ESTIMATE NO: 0004 20:53:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 EMBANKMENT PROTECTOR TYPE 5 5.000 0.000

EACH 0.000 0.00

2,750.00000 0.000 0.00

615-00050  
 

0325 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.350 3,325.00

9,500.00000 0.850 8,075.00

625-00000  
 

0330 *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

625-00001  
 

0335 *MOBILIZATION 1.000 0.500

L S 0.500 140,000.00

280,000.00000 1.000 280,000.00

626-00000  
 

0340 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

3,100.00000 0.000 0.00

626-01000  
 

0345 *EPOXY PAVEMENT MARKING 340.000 0.000

GAL 0.000 0.00

61.00000 0.000 0.00

627-00005  
 

0350 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,416.000 255.000

GAL 933.000 27,057.00

29.00000 1,188.000 34,452.00

627-00012  
 

0355 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 7,679.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-01010  
 

0360 *FLAGGING 4,500.000 1,587.250

HOUR 1,538.600 47,696.60

31.00000 3,125.850 96,901.35

630-00000  
 

0365 *TRAFFIC CONTROL INSPECTION 45.000 13.000

DAY 13.000 3,510.00

270.00000 26.000 7,020.00

630-00007  
 

0370 *TRAFFIC CONTROL MANAGEMENT 125.000 39.000

DAY 22.000 35,200.00

1,600.00000 61.000 97,600.00

630-00012  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

630-80001  
 

0380 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500

EACH 0.000 0.00

480.00000 1.500 720.00

630-80335  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 4.000

EACH 4.000 320.00

80.00000 8.000 640.00

630-80341  
 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 132.000 25.000

EACH 40.000 3,400.00

85.00000 65.000 5,525.00

630-80342  
 

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 47.000 18.000

EACH 0.500 45.00

90.00000 18.500 1,665.00

630-80343  
 

0400 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 282.000 0.000

SF  101.000 2,020.00

20.00000 101.000 2,020.00

630-80344  
 

0405 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,300.00000 1.000 8,300.00

630-80355  
 

0410 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 0.000 0.00

1,600.00000 1.500 2,400.00

630-80358  
 

0415 *PORTABLE MESSAGE SIGN PANEL 10.000 0.000

DAY 0.000 0.00

90.00000 0.000 0.00

630-80359  
 

0420 *DRUM CHANNELIZING DEVICE 200.000 87.500

EACH 0.000 0.00

42.00000 87.500 3,675.00

630-80360  
 

0425 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

47.00000 5.000 235.00

630-80363  
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NO.

ITEM
NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0430 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 15.000

EACH 0.000 0.00

52.00000 15.000 780.00

630-80364  
 

0435 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

2,750.00000 1.000 2,750.00

630-80367  
 

0440 *CONCRETE BARRIER (TEMPORARY) 310.000 0.000

LF  155.000 5,115.00

33.00000 155.000 5,115.00

630-80370  
 

0445 *TRAFFIC CONE 500.000 201.000

EACH 49.000 539.00

11.00000 250.000 2,750.00

630-80380  
 

0450 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,300.00000 0.000 0.00

630-80510  
 

0455 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

3,400.00000 1.000 3,400.00

630-85010  
 

0460 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 1.500

EACH 0.000 0.00

29,000.00000 1.500 43,500.00

630-85040  
 

0465 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 3.500

DAY 0.000 0.00

470.00000 3.500 1,645.00

630-85041  
 

0470 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0475 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0480 F/A ASPHALT PAVEMENT INCENTIVE 137,693.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
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PCN: 16641R-BID   ESTIMATE RUN 10/02/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 F/A FUEL COST ADJUSTMENT 29,875.000 0.000

F A -4,325.750 -4,325.75

1.00000 -4,325.750 -4,325.75

700-70016  
 

0490 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0495 F/A QUALITY INCENTIVE PAYMENT 150,035.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0500 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0505 F/A INTERIM SURFACE REPAIR 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0510 F/A EROSION CONTROL 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $2,117,564.63 2,923,268.48CURRENT AMT 5,273,372.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

36,800.00000 1.000 36,800.00

620-00002  
 

0520 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

27,500.00000 1.000 27,500.00

620-00012  
 

0525 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 65,800.00CURRENT AMT 65,800.00 $$

PROJECT TOTAL 2,117,564.63 $ 2,989,068.48CURRENT AMT 5,339,172.96 $$


